AGREEME N by

WHEREAS, on the 16th day of May, 1960, the Croyden Irrigation
Company, hereinafter referred to as the Company, was ordered by the
State Engineer, pursuant to Section 73-5-4, U.C.A. 1953, to install
within 30 days proper measuring devices in each ditch operated by the

Company, including a screw-type gate in front of each such device, -and

the ditclsabove referred to being on Lost Creek, within the Weber

River System; and

WHEREAS, installation of the above devices at this time would
require cessation of use of such ditches during the installation
period and would do considerable damage to the Company;

NOW THEREFORE, it is agreed between the Company and the State
Engineer that the Company may delay installation of the above facilities
until the end of the 1960 irrigation season. In consideration of the
action of the State Engineer in allowing this extra time, the Company
agrees to fully comply with the above order and completely install,
at their own expense, the above noted facilities, under the direct
supervision of Mr. Edward Southwick, Water Commissioner, within two
weeks after the end of the 1960 irrigation season.

IT IS FURTHER AGREED that the 1960 irrigation season will be
regarded by the parties as terminated on the 1L;§Fday of é@z&f&t: 3
1960 for purposes of determining the commencement of the tw week

construction period.

Dated this 13th day of June, 1960.

CROYD®N IRRIGATION COMPANY
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UTAH STATE ENGINEER
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